South Carolina Electric and Gas Al 3%7 ¥

Exhibit No. (SAB-3)
Revised Completion Actual Completion
Updated Milestone Description Date Date

08-2Q-1 Approve Engineering, Procurement and Construction Agreement 5/23/2008 5/23/2008
08-2Q-2 Issue P.O.'s to nuclear component fabricators for Units 2 and 3 Containment Vessels 12/3/2008 12/3/2008
08-2Q-2 Contractor Issue PO to Passive Residual Heat Removal Heat Exchanger Fabricator - First Payment - Unit

2 8/31/2008 8/31/2008
08-2Q-2 Contractor Issue PO to Accumulator Tank Fabricator - Unit 2 ‘ 7/31/2008 7/31/2008
08-2Q-2 Contractor Issue PO to Core Makeup Tank Fabricator - Units 2 & 3 9/30/2008 9/30/2008
08-2Q-2 Contractor Issue PO to Squib Valve Fabricator - Units 2 & 3 3/31/2009 3/31/2009
08-2Q-2 Contractor Issue PO to Steam Generator Fabricator - Units 2 & 3 6/30/2008 6/30/2008
08-2Q-2 Contractor Issue Long Lead Material PO to Reactor Coolant Pump Fabricator - Units 2 & 3 6/30/2008 6/30/2008
08-2Q-2 Contractor Issue PO to Pressurizer Fabricator - Units 2 & 3 8/31/2008 8/31/2008
08-2Q-2 Contractor Issue PO to Reactor Coolant Loop Pipe Fabricator - First Payment - Units 2 & 3 6/30/2008 6/30/2008
08-2Q-2 Reactof Vessel Internals - Issue Long Lead Material PO to Fabricator - Units 2 and 3 11/21/2008 11/21/2008
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Revised Completion Actual Completion
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—
08-2Q-2 Contractor Issue Long Lead Material PO to Reactor Vessel Fabricator - Units 2 & 3 6/30/2008 6/30/2008
08-2Q-2 Contractor Issue PO to Integrated Head Package Fabricator - Units 2 & 3 7/31/2009
08-2Q-2 Control Rod Drive Mechanism Issue PO for Long Lead Material to Fabricator - Units 2 and 3 - first payment |6/21/2008 6/21/2008
08-2Q-2 Issue P.O.'s to nuclear component fabricators for Nuclear Island structural CA20 Modules 7131/2009
08-3Q-1 Start Site Specific and balance of plant detailed design 9/11/2007 9/11/2007
08-3Q-2 Instrumentation & Control Simulator - Contractor Place Notice to Proceed - Units 2 & 3 10/31/2008 10/31/2008
08-3Q-3 Steam Generator - Issue Final PO to Fabricator for Units 2 and 3 6/30/2008 6/30/2008
08-3Q-3 Reactor Vessel Internals - Contractor Issue PO for Long Lead Material (Heavy Plate and Heavy Forgings)
to Fabricator - Units 2 & 3 1/31/2010
08-3Q-3 Contractor Issue Final PO to Reactor Vessel Fabricator - Units 2 & 3 . 9/30/2008 9/30/2008
08-3Q-4 Variable Frequency Drive Fabricator Issue Transformer PO - Units 2 & 3 4/30/2009
08-4Q-1 Start clearing, grubbing and grading 1/26/2009 1/26/2009
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Updated Milestone Description

Revised Completion
Date

Actual Completion
Date

08-4Q-2 Core Makeup Tank Fabricator Issue Long Lead Material PO - Units 2 & 3 10/31/2008 10/31/2008
08-4Q-2 Acumulator Tank Fabricator Issue Long Lead Material PO - Units 2 & 3 10/31/2008 10/31/2008
08-4Q-2 Pressurizer Fabricator Issue Long Lead Material PO - Units 2 & 3 10/31/2008 10/31/2008
08-4Q-2 Reactor Coolant Loop Pipe - Contractor Issue PO to Fabricator - Second Payment - Units 2 & 3 4/30/2009

08-4Q-2 Integrated Head Package - Issue PO to Fabricator - Units 2 and 3 - second payment 7/31/2009

08-4Q-2 Control Rod Drive Mechanisms - Contractor Issue PO for Long Lead Material to Fabricator - Units 2 & 3 6/30/2008 6/30/2008
08-4Q-2 Contractor Issue PO to Passive Residual Heat Removal Heat Exchanger Fabricator - Second Payment -

Units 2 & 3 10/31/2008 10/31/2008
09-1Q-1 Start Parr Road intersection work. 2/13/2009 2/13/2009
09-1Q-2 Reactor Coolant Pump - Issue Final PO to Fabricator - Units 2 and 3 6/30/2008 6/30/2008
09-1Q-3 Integrated Heat Packages Fabricator Issue Long Lead Material PO - Units 2 & 3 10/31/2009

09-1Q-4 Design Finalization Payment 3 1/31/2009 1/31/2009

South Carolina Electric and Gas Company - Proprietary Page 3 of 14

Based on April 1, 2009 Performance
Measurement Baseline Schedule




South Carolina Electric and Gas
Exhibit No. (SAB-3)

Revised Completion

Actual Completion

Updated Milestone Description Date Date
09-2Q-1 Start site development 6/23/2009 6/23/2009
09-2Q-2 Contractor Issue PO to Turbine Generator Fabricator - Units 2 & 3 2/28/2009 2/17/2009
09-2Q-2 Contractor Issue PO to Main Transformers Fabricator - Units 2 & 3 9/30/2009
09-2Q-3 Core Makeup Tank Fabricator Notice to Contractor Receipt of Long Lead Material - Units 2 & 3 11/30/2010
09-2Q-4 Design Finalization Payment 4 4/30/2009
09-3Q-1 Turbine Generator Fabricator Issue PO for Condenser Material - Unit 2 8/31/2009
09-3Q-2 Reactor Coolant Pump Fabricator Issue Long Lead Material Lot 2 - Units 2 & 3 4/30/2009
09-3Q-2 Passive Residual Heat Removal Heat Exchanger Fabricator Receipt of Long Lead Material - Units 2 & 3 5/31/2010
09-3Q-3 Design Finalization Payment 5 7/31/2009
09-4Q-1 Start erection of construction buildings, to include craft facilities for personnel, tools, equipment; first aid
facilities; field offices for site management and support personnel; temporary warehouses; and construction hiring
office. 10/9/2009
09-4Q-2 Reactor Vessel Fabricator Notice to Contractor of Receipt of Flange Nozzle Shell Forging - Unit 2 7/31/2009
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09-4Q-3 Design Finalization Payment 6 10/31/2009
09-4Q-+4 Instrumentation and Control Simulator - Contractor Issue PO to Subcontractor for Radiation Monitor

System - Units 2 & 3 12/31/2009
10-1Q-1 Reactor Vessel Internals - Fabricator Start Fit and Welding of Core Shroud Assembly - Unit 2 6/30/2011
10-1Q-2 Turbine Generator Fabricator Issue PO for Moisture Separator Reheater/Feedwater Heater Material - Unit

2 4/30/2010
10-1Q-3 Reactor Coolant Loop Pipe Fabricator Acceptance of Raw Material - Unit 2 4/30/2010
10-2Q-1 Reactor Vessel Internals - Fabricator Start Weld Neutron Shield Spacer Pads to Assembly - Unit 2 10/31/2011
10-2Q-2 Control Rod Drive Mechanisms - Fabricator to Start Procurement of Long Lead Material - Unit 2 6/30/2009
10-2Q-3 Contractor Notified that Pressurizer Fabricator Performed Cladding on Bottom Head - Unit 2 11/30/2010
10-3Q-1 Start excavation and foundation work for the standard plant for Unit 2 3/15/2010
10-3Q-2 Steam Generator Fabricator Notice to Contractor of Receipt of 2nd Steam Generator Tubesheet Forging -

Unit 2 2/28/2010
10-3Q-3 Reactor Vessel Fabricator Notice to Contractor of Outlet Nozzle Welding to Flange Nozzle Shell

Completion - Unit 2 2/28/2010
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Revised Completion

Actual Completion

Updated Milestone Description Date Date
10-3Q-4 Turbine Generator Fabricator Notice to Contractor Condenser Fabrication Started - Unit 2 5/31/2010
10-4Q-1 Complete preparations for receiving the first module on site for Unit 2. 8/18/2010
10-4Q-2 Steam Generator Fabricator Notice to Contractor of Receipt of 1st Steam Generator Transition Cone
Forging - Unit 2 4/30/2010
10-4Q-3 Reactor Cooclant Pump Fabricator Notice to Contractor of Manufacturing of Casing Completion - Unit 2 11/30/2010
10-4Q-4 Reactor Coolant Loop Pipe Fabricator Notice to Contractor of Machining, Heat Treating & Non-Destructive
Testing Completion - Unit 2 12/31/2010
11-1Q-1 Core Makeup Tank Fabricator Notice to Contractor of Satisfactory Completion of Hydrotest - Unit 2 5/31/2011
11-1Q-2 Polar Crane Fabricator Issue PO for Main Hoist Drum and Wire Rope - Units 2 & 3 2/28/2011
11-2Q-1 Control Rod Drive Mechanisms - Fabricator to Start Procurement of Long Lead Material - Unit 3 6/30/2011
11-2Q-2 Turbine Generator Fabricator Notice to Contractor Condenser Ready to Ship - Unit 2 10/31/2011
11-3Q-1 Start placement of mud mat for Unit 2 7/14/2011
11-3Q-2 Steam Generator Fabricator Notice to Contractor of Receipt of 1st Steam Generator Tubing - Unit 2 1/31/2011
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Revised Completion Actual Completion
Updated Milestone Description Date Date

11-3Q-3 Pressurizer Fabricator Notice to Contractor of Welding of Upper and Intermediate Shells Completion - Unit

2 10/31/2010
11-3Q-4 Reactor Vessel Fabricator Notice to Contractor of Closure Head Cladding Completion - Unit 3 2/28/2012
11-4Q-1 Begin Unit 2 first nuclear concrete placement 10/3/2011
11-4Q-2 Reactor Coolant Pump Fabricator Notice to Contractor of Stator Core Completion - Unit 2 9/30/2011
11-4Q-3 Fabricator Start Fit and Welding of Core Shroud Assembly - Unit 2 6/30/2011
11-4Q-4 Steam Generator Fabricator Notice to Contractor of Completion of 1st Steam Generator Tubing Installation

-Unit2 5/31/2011
11-4Q-5 Reactor Coolant Loop Pipe - Shipment of Equipment to Site - Unit 2 12/31/2012

11-4Q-6 Control Rod Drive Mechanism - Ship Remainder of Equipment (Latch Assembly & Rod Travel Housing) to
Head Supplier - Unit 2 12/31/2011

11-4Q-7 Pressurizer Fabricator Notice to Contractor of Welding of Upper and Intermediate Shells Completion - Unit
2 10/31/2010

11-4Q-8 Steam Generator Fabricator Notice to Contractor of Completion of 2nd Steam Generator Tubing
Installation - Unit 2 6/30/2011
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Revised Completion Actual Completion
Updated Milestone Description Date Date

11-4Q-9 Design Finalization Payment 14 10/31/2011
12-1Q-1 Set module CA04 for Unit 2 1/27/2012
12-1Q-2 Passive Residual Heat Removal Heat Exchanger Fabricator Notice to Contractor of Final Post Weld Heat

Treatment - Unit 2 6/30/2010
12-1Q-3 Passive Residual Heat Removal Heat Exchanger Fabricator Notice to Contractor of Completion of Tubing -

Unit 2 1/31/2011
12-1Q-4 Polar Crane Fabricator Notice to Contractor of Girder Fabrication Completion - Unit 2 2/28/2012
12-1Q-5 Turbine Generator Fabricator Notice to Contractor Condenser Ready to Ship - Unit 3 8/31/2013
12-2Q-1 Set Containment Vessel ring #1 for Unit 2 4/3/2012
12-2Q-2 Reactor Coolant Pump Fabricator Delivery of Casings to Port of Export - Unit 2 . 3/31/2012
12-2Q-3 Reactor Coolant Pump Fabricator Notice to Contractor of Stator Core Completion - Unit 3 8/31/2013
12-2Q-4 Reactor Vessel Fabricator Notice to Contractor of Receipt of Core Shell Forging - Unit 3 9/30/2012
12-2Q-5 Contractor Notified that Pressurizer Fabricator Performed Cladding on Bottom Head - Unit 3 1/31/2013
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12-3Q-1 Set Nuclear Island structural module CAQ03 for Unit 2

Revised Completion

8/30/2012

Actual Completion

Updated Milestone Description Date Date

12-3Q-2 Squib Valve Fabricator Notice to Contractor of Completion of Assembly and Test for Squib Valve Hardware

- Unit 2 5/31/2012
12-3Q-3 Accumulator Tank Fabricator Notice to Contractor of Satisfactory Completion of Hydrotest - Unit 3 12/31/2012
12-3Q-4 Polar Crane Fabricator Notice to Contractor of Electric Panel Assembly Completion - Unit 2 7/31/2012
12-4Q-1 Start containment large bore pipe supports for Unit 2 4/9/2012
12-4Q-2 Integrated Head Package - Shipment of Equipment to Site - Unit 2 10/31/2012
12-4Q-3 Reactor Coolant Pump Fabricator Notice to Contractor of Final Stator Assembly Completion - Unit 2 11/30/2012
12-4Q-4 Steam Generator Fabricator Notice to Contractor of Completion of 2nd Steam Generator Tubing

Installation - Unit 3 5/31/2013
12-4Q-5 Steam Generator Fabricator Notice to Contractor of Satisfactory Completion of 1st Steam Generator

Hydrotest - Unit 2 5/31/2012
13-1Q-1 Start concrete fill of Nuclear Island structural modules CA01 and CAQ2 for Unit 2 2/26/2013
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Revised Completion Actual Completion
Updated Milestone Description Date Date
13-1Q-2 Passive Residual Heat Removal Heat Exchanger - Delivery of Equipment to Port of Entry - Unit 2 4/30/2012
13-1Q-3 Refueling Machine Fabricator Notice to Contractor of Satisfactory Completion of Factory Acceptance Test -
Unit 2 2/28/2013
13-1Q-4 Deliver Reactor Vessel Internals to Port of Export - Unit 2 7/31/2013
13-2Q-1 Set Unit 2 Containment Vessel 4/17/2013
13-2Q-2 Steam Generator - Contractor Acceptance of Equipment at Port of Entry - Unit 2 3/31/2013
13-2Q-3 Turbine Generator Fabricator Notice to Contractor Turbine Generator Ready to Ship - Unit 2 4/30/2013
13-2Q-4 Pressurizer Fabricator Notice to Contractor of Satisfactory Completion of Hydrotest - Unit 3 2/28/2014
13-2Q-5 Polar Crane - Shipment of Equipment to Site - Unit 2 5/31/2013
13-2Q-6 Receive Unit 2 Reactor Vessel on site from fabricator 5/20/2013
13-3Q-1 Set Unit 2 Reactor Vessel 6/18/2013
13-3Q-2 Steam Generator Fabricator Notice to Contractor of Completion of 2nd Channel Head to Tubesheet
Assembly Welding - Unit 3 12/31/2013
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13-3Q-3 Reactor Coolant Pump Fabricator Notice to Contractor of Final Stator Assembly Completion - Unit 3 8/31/2014
13-3Q-4 Reactor Coolant Pump - Shipment of Equipment to Site (2 Reactor Coolant Pumps) - Unit 2 9/30/2013
13-3Q-5 Place first nuclear concrete for Unit 3 8/1/2013
13-4Q-1 Set Unit 2 Steam Generator 9/9/2013
13-4Q-2 Main Transformers Ready to Ship - Unit 2 9/30/2013
13-4Q-3 Complete Unit 3 Steam Generator Hydrotest at fabricator* 2/28/2014
13-4Q-4 Set Unit 2 Containment Vessel Bottom Head on basemat legs 11/21/2011
14-1Q-1 Set Unit 2 Pressurizer Vessel 1/24/2014
14-1Q-2 Reactor Coolant Pump Fabricator Notice to Contractor of Satisfactory Completion of Factory Acceptance
Test - Unit 3 2/28/2015
14-1Q-3 Deliver Reactor Vessel Internals to Port of Export - Unit 3 6/30/2015
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14-1Q-4 Main Transformers Fabricator Issue PO for Material - Unit 3 4/30/2014

14-2Q-1 Complete welding of Unit 2 Passive Residual Heat Removal System piping 3/19/2014

14-2Q-2 Steam Generator - Contractor Acceptance of Equipment at Port of Entry - Unit 3 4/30/2015

14-2Q-3 Refueling Machine - Shipment of Equipment to Site - Unit 3 5/31/2014

14-3Q-1 Set Unit 2 Polar Crane 4/3/2014

14-3Q-2 Reactor Coolant Pumps - Shipment of Equipment to Site - Unit 3 6/30/2015

14-3Q-3 Main Transformers Ready to Ship - Unit 3 9/30/2014

14-4Q-1 Spent Fuel Strorage Rack - Shipment of Last Rack Module - Unit 3 12/31/2014

15-1Q-1_Start electrical cable pulling in Unit 2 Auxillary Building 12/26/2014

15-1Q-2 Complete Unit 2 Reactor Coolant System cold hydro 8/3/2015

15-2Q-1 Activate class 1E DC power in Unit 2 Auxilary Building. 3/5/2015
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15-3Q-1 Complete Unit 2 hot functional test. 9/21/2015
15-3Q-2 Install Unit 3 ring 3 for containment vessel 7/30/2015
15-4Q-1 Load Unit 2 nuclear fuel 10/28/2015
16-1Q-1 Unit 2 Substantial Completion 4/1/2016
16-2Q-1 Set Unit 3 Reactor Vessel 10/1/2015
16-3Q-1 Set Unit 3 Steam Generator #2 12/22/2015
16-4Q-1 Set Unit 3 Pressurizer Vessel 5/16/2016
17-1Q-1 Complete welding of Unit 3 Passive Residual Heat Removal System piping 6/20/2016
17-2Q-1 Set Unit 3 polar crane 7/18/2016
17-3Q-1 Start Unit 3 Shield Building roof slab rebar placement 1/16/2017
17-4Q-1 Start Unit 3 Auxiliary Building electrical cable pulling 4/6/2017

South Carolina Electric and Gas Company - Proprietary Page 13 of 14-

Based on April 1, 2009 Performance
Measurement Baseline Schedule




South Carolina Electric and Gas
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Revised Completion

Actual Completion

Updated Milestone Description Date Date
18-1Q-1 Activate Unit 3 Auxiliary Building class 1E DC power 6/9/2017
18-2Q-1 Complete Unit 3 Reactor Coolant System cold hydro 1/1/2018
18-2Q-1 Complete Unit 3 hot functional test 2/15/2018
18-3Q-1 Complete Unit 3 nuclear fuel load 7/31/2018
18-4Q-1 Begin Unit 3 full power operation 10/31/2018
19-1Q-1 Unit 3 Substantial Completion 1/1/2019

*13-4Q-3 This Milestone was incorrect in the May 2009 filing due to a transposition error. It has been corrected to
reflect the original BLRA Milestone.
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